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CCR No. 97-0866A Logged Date 5 / 2 8 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Security
Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:  AC 96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation.  Thrust of this CCR is to incorporate a new
DSS L4 requirements, update links to RBR#B requirements, and to eliminate earlier L4s relating to security
requirements.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).  Implement changes
in attached Tables.

Revision A:  Incorporated suggested changes for the ECS Chief Engineer.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Parris Caulk (signed)  Parris Caulk   5/12/97
Signature Date

Office SMO Office Manager (signed)   Farzad  Davarya     6/12/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman    6/12/97
Signature Date
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